
Portfolios Name Description Manager Start End

Client Engagement and 
Planning, Enterprise Data, 
Systems and Interfaces, 
FY22: Must Do, 
Prioritized, FY23, FY23 
Must Do, Prioritized, 
FY24, FY24 Must Do, 
Prioritized

Account Management - 
Identity Automation 
Implementation - Phase I

This project will be undertaken to replace all functionality 
now provided by Fischer Identity with the exception of 



Enterprise Data, Systems 
and Interfaces, FY22: Must 
Do, Prioritized, FY23, FY23 
Must Do, Prioritized, FY24 
Must Do, Prioritized

PeopleSoft - PeopleTools 
8.59 Upgrade

This project will be undertaken to upgrade our PeopleSoft 
PeopleTools software as required by Oracle. We will upgrade 
from version 8.57 to version 8.59 David Sturgis Jul 2021 Jun 2024

Enterprise Data, Systems 
and Interfaces, FY23, FY23 
Must Do, Prioritized, FY24 
Must Do, Prioritized

WordPress Service 
Definition Update and 



FY24 Must Do, Prioritized, 
Teaching, Learning and 
Research

NAGPRA process and 
Departmental Collections 
Committee support

Continue to support the NAGPRA process and Departmental 
Collections Committee Janelle Rebel Sep 2023 May 2024

FY24, FY24 Must Do, 
Prioritized, Teaching, 
Learning and Research, 
TLR Archive

Designing, Hiring, and 
Onboarding for Data 
Science Support

The College recently approved an additional FTE staff 
position to support teaching and learning data science at 
Bryn Mawr College, including technical and instructional 
design support for courses the College's new data science 
program. The position will sit within LITS and report to the 
director of EAST, but work closely with the director of the 
Data Science Program and various LITS staff to develop a 
more coordinated approach to data science support. This 
project will be a partnership between LITS and the director 
of the data science program, to develop and hire for the 
position and set the new hire up for success.

Jennifer 
Spohrer Aug 2023 Aug 2024


